

Public Building Commission - CHS Concession Stand Subcommittee Meeting
June 28, 2017 Meeting Minutes
Cheshire High School, 525 South Main Street – Facilities Department Offices

Members Present: Richard Clavet, Subcommittee Chairperson
Members Absent: Vincent Robitaille
Others Present: George Noewatne, Director of Public Works and Engineering
Mark Nash, PBC Chairperson
Vin Masciana, Cheshire Public Schools
Vinnie Sita, Cheshire Public Schools
Madeleine Diker, Cheshire Public Schools
Jim Pino, Olympus Construction

The meeting began at 7:45 AM. A quorum was NOT present.

The attendees toured the building to review the punchlist.

Olympus expects to complete the project by July 15, 2017.

The meeting ended at 8:10 AM.

Respectfully submitted,

George Noewatne, Director of Public Works and Engineering