

ADA COMPLIANCE SUBCOMMITTEE –Meeting Minutes

Monday, March 19, 2018 – 8:00 AM

Cheshire High School, 525 S Main Street

Members Present: Richard Clavet (Chairperson)
David Arai
Richard Levy

Members Absent: Phillip Bowman
Jim McKenney

Additional Present: George Noewatne, Director of Public Works and Engineering
Vin Masciana, Chief Operating Office, Cheshire Public Schools
Terry Snell, CPS Maintenance Staff
Victor Sandoval, Cheshire Public Schools
Dean Petrucelli, Silver-Petrucelli & Associates
Ryan Haley, Silver-Petrucelli & Associates

The meeting was called to order at 8:02 AM. A quorum was determined to be present.

Silver-Petrucelli provided an Executive Summary of a draft report of the CHS Accessibility Compliance Survey. The report includes items from the 2009 state violation report.

Planned for upgrade in the summer of 2018:

- Door compliance issues
- Door hardware issues

Additional projects:

- Toilet Issues
- Stairs & handrail issues
- Locker issues
- Gymnasium issues
- Assembly issues
- Classroom components
- Corridor projections
- Circulation issues

The committee discussed the door/hardware issues and security. Upgrades must conform to State school security guidelines, and the door and hardware issues alone will likely exhaust most of the project budget.

Documents will need to be filed with the State to receive reimbursement.

A bid could be issued as early as mid-April, but timing of approvals will be critical in order to have long lead time items delivered during the summer.

Moved by David Arai and seconded by Jim McKenney to adjourn at 9:15 AM. The motion carried unanimously.

Respectfully submitted,

George Noewatne, Director of Public Works and Engineering