

ADA COMPLIANCE SUBCOMMITTEE –Meeting Minutes

Thursday, April 26, 2018 – 8:30 AM

Cheshire High School, Building & Grounds Office, 525 S Main St, Cheshire

Members Present: Richard Clavet (Chairperson)

David Arai

Phillip Bowman

Richard Levy

Members Absent: Jim McKenney

Additional Present: Mark Nash, Public Building Commission

George Noewatne, Director of Public Works and Engineering

Terry Snell, Cheshire Public Schools

Ryan Haley, Silver-Petrucelli

The meeting was called to order at 8:30 AM. A quorum was determined to be present.

The subcommittee discussed items to be included in a bid for limited work during the Summer of 2018.

Some potential issues could impact the planned construction, including hazardous materials, long lead times, and the required State approval of the bid documents (PCR.)

The committee discussed possibly pre-purchasing materials requiring a long lead time to expedite construction.

There was also discussion of phasing the project, as 77 doors only require upgraded hardware to be compliant.

Moved by Mr. Arai and second by Mr. Levy that Silver-Petrucelli be authorized to finalize a design to include:

- **B, E, & F type doors**
- **Hardware**
- **Type A doors as alternate**

Motion carried unanimously.

Moved by Mr. Levy and seconded by Mr. Bowman to adjourn at 9:15 AM. The motion carried unanimously.

Respectfully submitted,

George Noewatne, Director of Public Works and Engineering