

Public Building Commission - CHS Storage Building Subcommittee Meeting
May 18, 2018
CHS Building and Grounds Office, 525 South Main Street, Cheshire

Members Present: Jim McKenney, Committee Chairman
Phil Bowman
Members Absent: Richard Levy
Steven Durkee
Others Present: Rich Clavet, Cheshire Public Schools
Vin Masciana, Cheshire Public Schools
Vinnie Sita, Cheshire Public Schools
Mark Nash, PBC Chairperson
John Rosa, J. A. Rosa Construction
Dean Petrucelli, Silver-Petrucelli + Associates

The meeting was called to order at 8:05 AM. No quorum was present.

Mr. Rosa, of J. A. Rosa, and Mr. Petrucelli, of Silver-Petrucelli + Associates, the architectural firm hired by J. A. Rosa, provided a paper copy of a "Design/Build" presentation and gave an overview of their proposal. Questions and discussions included possible cost reduction options.

The subcommittee, Mr. Rosa, and meeting attendees visited the most likely sites of the proposed storage building.

The meeting ended at 8:55 AM.

Submitted by

Vincent Masciana, Chief Operating Officer, Cheshire Public Schools