

**Parks Bathroom Renovation Subcommittee Meeting**  
**PUBLIC BUILDING COMMISSION**  
**November 1, 2018, 3:30 PM**

**Members Present:** Mr. David Arai, Committee Chairman  
Mr. Art Crooker, PBC

**Others Present:** Mr. George Noewatne, Director of Public Works & Engineering  
Mr. Jan Wojas, Wojas.Arch, LLC  
Mr. Josh Medeiros, Director of Recreation

- The meeting was called to order at 3:30 PM. A quorum was present.
- No bids were received on October 25, 2018. Contractors may have thought the project was to be completed in the fall, and the committee felt that the new bid should clarify the expected completion date.
- The committee prefers to advertise a base bid of projects that should have adequate funding and alternates for the remainder:

**Base Bid:** Mixville Park  
Lock 12

**Alternates:** MacNamera Park  
Quinnipiac Park  
Cheshire Park

- Estimated construction schedule:  
March 1 – July 1, 2019
- Jan Wojas will bill his time for the rebid on an hourly rate basis.

A motion was made by Mr. Crooker to adjourn at 4:10 PM, seconded by Mr. Arai and passed unanimously.

Submitted by:

---

George Noewatne, Director of Public Works and Engineering

