

PUBLIC BUILDING COMMISSION
Underground Storage Tank Removal / Replacement Subcommittee Meeting
Friday, July 21, 2019 @ 1:00 PM
CHS Facilities Office – 525 South Main Street, Cheshire, CT

Members Present:

Mr. Richard Clavet, Subcommittee Chair

Others Present:

Mr. George Noewatne, Director of Public Works and Engineering

Ms. Sally Kropp, Kropp Environmental

The meeting was called to order at 1:00 PM. A quorum was not present.

Ms. Kropp discussed the schedule, schedule of values, sampling plan and work activities.

Schedule:

- Humiston Removal July 1-2
- Chapman Removal July 2-3
- Dodd Removal July 9-10
- Restoration July 15-26

The meeting was adjourned at 1:30 PM.

Attest,

George Noewatne, Director of Public Works