



"The Bedding Plant Capital of Connecticut"

**PUBLIC BUILDING COMMISSION  
ADA COMPLIANCE SUBCOMMITTEE MEETING MINUTES**  
Friday, November 8, 2019 8:00 AM  
CHS Buildings & Grounds Office  
525 South Main Street, Cheshire, CT 06410

**Members Present:** Mr. Richard Clavet, (Chairperson)  
Mr. David Arai, Public Building Commission

**Members Absent:** Mr. Phillip Bowman, Public Building Commission  
**Additional Present:** George Noewatne, Director of Public Works and Engineering  
Nathan Yergeau, Field Operations Manager, Chemscope  
Ryan Haley, Silver-Petrucelli

The meeting was called to order at 8:32 AM. A quorum was determined to be present.

- Mr. Haley provided a design update:
  - Drawings and specs are complete
  - Undergoing quality control
  - Will require board approval to submit to State:
    - SCG-3030
    - SCG-042
    - SCG-3033
    - Forms need to be signed
  - Cost estimate certification needs to be signed
- Meeting with the State is scheduled for November 20, 2019
- Cheshire Public Schools (CPS) will try to coordinate a meeting to facilitate signatures by local officials
- PBC needs to approve the final design at the 11/13/2019 Regular Meeting.

Mr. Arai motioned to adjourn the meeting at 9:00 AM, seconded by Mr. Clavet and carried unanimously by all those present and voting

Respectfully submitted,

---

George Noewatne, Director of Public Works and Engineering