

Public Building Commission
January 27, 2014 – 8:00am
Sidewalk and Chimney Repair Committee Meeting

Members Present: Mr. Jim McKenney, Committee Chairman
Mr. Ed Hill, PBC Member

Others Present: Mr. Dan Marseglia, Cheshire Public Schools
Mr. George Noewatne, Director of Public Works & Engineering

The meeting was called to order at 8:00am.

Chimney Projects:

Priority is as follows:

1. Norton
2. Darcey
3. Doolittle

The committee reviewed the three bid packages developed by Jacques Consulting.

Motion by Mr. Hill to recommend that the PBC authorize bidding for the three chimney projects. Motion seconded by Mr. McKenney and carried unanimously.

Sidewalk Project:

Priority is as follows:

1. Doolittle – Main Entrance and Gym Areas
2. Norton – Main Entrance
3. Humiston – Main Entrance and Courtyard

The committee inquired about the possibility of reallocating the capital funding if the specified sidewalk projects come in well under budget.

Cheshire Public Schools will have Detour provide estimates for the priority work and additional sidewalks.

Motion by Mr. McKenney to adjourn meeting. Motion seconded by Mr. Hill and carried unanimously. Meeting adjourned at 8:25am.

Submitted by:

George Noewatne