

CHS LOCKER ROOM SUBCOMMITTEE –Meeting Minutes
Wednesday, August 26, 2015 Meeting
4:00 PM – Cheshire High School

Members Present: Ed Hill (Chairman)
Richard Clavet
Members Absent: Art Crooker
Additional Present: Mark Nash, PBC Chairperson
Matt Bowman, PBC member
George Noewatne, Director of Public Works and Engineering
Vin Masciana, Director of Management Services
Steve Trifone, CHS Athletics Director

Meeting called to order at 4:00 PM. A quorum was determined to be present.

No representative from Diversity Construction or BL Companies was present.

The Committee discussed safety issues apparent at the site which must be resolved prior to the first day of school on August 27. The project completion schedule was reviewed.

Next meeting will be Thursday, September 3, at 4 PM.

Motion to adjourn by Mr. Clavet at 4:35 AM; seconded by Mr. Hill. Carried unanimously.

Respectfully submitted,

George Noewatne, Director of Public Works and Engineering